


Billings Street Wetlands

Hovey Field Wetlands

Humphrey's Brook

DRACUT

LOWELL



Legend

- Phase 1 Construction July 2025 - December 2027
- Phase 2A Construction July 2027 - June 2030
- Phase 2B Construction July 2028 - December 2031
- West CSO Diversion Station
- Existing Drain
- Separation Area Boundaries



Lowell, Massachusetts
Centralville Sewer Separation Program

Figure:
Proposed Implementation Plan by New Drain Pipe